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Jepartment of Energy

Ohio Field Office
Fernald Area Office
P. O. Box 538705
- Cincinnati, Ohio 45253-8705
- _ (513) 648-3155
GUN 28 1997
DOE-1122-97

Mr. James A. Saric, Remedial Project Manager
U.S. Environmental Protection Agency

Region V-SRF-5J

77 West Jackson Boulevard

Chicago, lllinois 60604-3590

Dear Mr. Saric:

BUILDING 4A COMPLEX DECONTAMINATION AND DISMANTLEMENT PROJECT
COMPLETION REPORT COMMENT RESPONSES

References: 1) Letter, J. Saric, U.S. EPA, to J. Reising, DOE, "4A Complex Project
Completion Report RTC,” May 23, 1997.

2)  Letter, J. Reising, DOE, to J. Saric, U.S. EPA, "Building 4A Complex
Project Completion Report, Revision 1,” March 24, 1 997.

This letter transmits responses and revised pages for the Building 4A Complex
Decontamination and Dismantiement (D&D) Project Completion Report. The responses
address the U.S. Environmental Protection Agency (U.S. EPA) comments received May 27,
1997. The responses also reflect the incorporation of feedback received in the meeting
among the Department of Energy, Fernald Environmental Management Project ( DOE- FEMP)
U.S. EPA, and Fluor Daniel Fernald, Inc. (FDF) staff on June 16, 1997.

Following approval of the revisions shown in the comment response package, the
redline/strikeout markings will be removed and the Project Completion Report will be
prepared in final form for submittal and distribution.

If you have any questions, please contact John Trygier at {(513) 648-31 54,

FEMP:Trygier Johnny W. Reising

Fernald Remedial Action
Project Manager

Sincerely,

Enclosure: As Stated

@ Recycled and Recyclable @




. Hallein, EM-42/CLOV

. Shah, DOE-FEMP

. Jablonowski, USEPA-V, 5HRE-8J
. Beaumier, TPSS/DERR, QEPA-Columbus
. Schneider, OEPA-Dayton

Bell, ATSDR

. S. Ward, GeoTrans
. Vandegrift, ODOH
. Geiger, PRC

. Hagen, FDF/65-2

. Harmon, FDF/90

R Coordinator/78
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. Little, FDF/2

EDC, FDF/52-7
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Comment responses to the U.S. EPA’s letter of May 23, 1997, " Building 4A Complex
Project Completion Report RTC," disapproving the Building 4A Complex Project Completion
Report and related Response to Comments, submitted by DOE March 24, 1997

COMMENT: The DOE's response to Original Specific Comment No. 1 provides additional
detail regarding collection and evaluation of wastewater generated during Decontamination

- and Dismantling (D&D) activities. However, DOE must identify the quantity of the
combined project wastewater, including wastewater from safe shutdown activities,
generated during the project.

Response: Table 2, Material Generation and RI/FS Material Category Crosswalk,
states approximately 42,000 gallons of wastewater (wash water) were generated
from the D&D activities. No wastewater was generated from the Safe Shutdown
activities at Building 4A.

Safe Shutdown activities were performed between May 1994 and March 1995 and
were not included in the scope of the Building 4A Complex Above-Grade D&D
Project, which began field activities in May 1995. A Closeout Report for Safe
Shutdown Projects will be submitted at the completion of Removal Action No. 12,
Safe Shutdown.

COMMENT: The DOE should also include a more detailed descripflon of the temporary
wastewater collection system used to collect safe shutdown and D&D wastewater, and a
summary of the system's performance following D&D activities.

Response: Wastewater was generated only from D&D activities at Building 4A. No
wastewater was generated from Safe Shutdown activities at Building 4A.

The temporary wastewater collection system was constructed and operated solely
for the Building 4A D&D; the system was dismantled prior to building implosion.
Thus, a summary of the performance of the system after D&D is not feasible.

Action: The paragraph highlighted below will be added to Section 3.1.2.
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. COMMENT: In addition, the DOE's response was not incorporated as revised text in
Section 3.1.1.C of the project completion report.

Response: The DOE believes the responses were incorporated in the revns:on,
Sentences 6 and 7 of Section 3.1.1.C.

Action: None.

COMMENT: In response to Original Specific Comment No. 4, DOE refers to Sitewide Waste
Information, Forecasting, and Tracking System {SWIFTS) database reports that are included
in Attachment C of the project completion report. The DOE must specify that the database
reports summarize material management information only for the Building 4A Complex
Report

Response: Currently Section 3.2 states: "The Sitewide Waste Information,
Forecasting, and Tracking System (SWIFTS) database was used to track the material
generated from the Building 4A Complex D&D activities. Attachment C contains
three of the many different SWIFTS reports that can be generated."

'Each page of the attachment was labeled to indicate its connectlon to the Building
4A D&D project.

Action: Additional clarification will be provided by adding: "The SWIFTS database
information included with this report is only for Building 4A Complex materials, as
the reports were prepared using 'generator source: Building 4A D&D' as a query
parameter.” _

COMMENT: Also, the DOE should clarify whether updated database reports summarizing
the overall status of materials managed in interim storage are available for review.

Response: As with all data used for environmental tracking, DOE stands ready to
provide the U.S. EPA with any information it has on record. SWIFTS reports
identifying waste storage location by generating project can be produced on request.

Sitewide integrated material storage and handling issues are currently in discussion
between the U.S. EPA and DOE. Individual projects will report and discuss the
project-related material storage and handling.

Action: None.




